

CS411W Weekly Development Report #1

Team Copper

Performance Period: Wednesday 1/15 - Tuesday 1/21

*(Note: there should be one report **posted to the project website** at the end of each week...)*

1. **Summary of Group Accomplishments:** <designated team member should summarize group accomplishments>
 - Created shared google drive folder for project
 - Created github repository
 - Learned about docker
2. **Individual Contributions/Accomplishments:** (to be filled out by each individual)
 - **Erika:**
 - i. Copied over and reviewed prototype slides
 - ii. Watched a bit of the Docker tutorial to familiarize myself with it
 - **Brian:**
 - i. Created shared google drive folder
 - ii. Created github repository
 - iii. Reviewed Python in Codecademy
 - **Bryce:**
 - **Darrick:**
 - i. Reviewed the Prototype Development Preliminary Notes
 - ii. Installed Docker and MySQL Workbench locally for practice
 - iii. Practiced setting up the project with Docker, Django, and MySQL.
 - iv. Pushed my current progress to a practice repository.
 - **Smit:**
 - i. Reviewed previous slides and documentation to assess current project progress and identify next steps.
 - ii. Analyzed upcoming tasks and expected deliverables to better align future work with team goals.
 - **Josh:**
 - i. Installed required software to begin work and joined group Github repo
 - ii. Reviewed MySQL to prepare for development phase
 - iii. Updated team Trello board to account for Prototype phase
 - **Indi:**
3. **Key Objectives for Coming Week** (top level prototype development objectives)
 - Download and install frameworks and software necessary to build CreditTrax by 1/24
 - Finalize group contract by 1/24
 - Discuss with Mr. Cook regarding current development plans by 1/24
 - Create and select user stories to begin development by 1/24
 - Revise prototype slides into Demo 1 slides for informal discussion on 1/22.
4. **Issues/Concerns:** Examples below...

CS411W Weekly Development Report #1

- May miss initial Friday meeting with mentor Jacob due to scheduling conflict with work, trying to sort out coverage – Josh